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Grant Number:
B-13-DS-24-0001

Grantee Name:
Maryland

LOCCS Authorized Amount:
$28,640,000.00

Estimated PI/RL Funds:
$7,000.00

Obligation Date: Award Date:

12/11/2015

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$28,647,000.00

Disasters:

FEMA-4091-MD

Declaration Number

Narratives
Disaster Damage:

On October 28, 2012, Hurricane Sandy moved up the eastern seaboard. The effects of the storm were felt for several days throughout the
State as it produced heavy rains, high winds, and snow. Significant coastal flooding occurred along the Chesapeake Bay. While every county
suffered some level of damage from the storm, by far the most significant impact was felt in Somerset County on Maryland's eastern
shore. Unprecedented storm waves of up to 7 feet pushed through the City of Crisfield and other low lying areas. Mandatory evacuations were
ordered for Crisfield and Smith Island. The State provided immediate assistance for temporary shelter for displaced families through the
Department of Human Resources. DHCD later provided assistance through its MD Disaster Housing Assistance Program.  MEMA and FEMA
estimated that 1,068 houses were damaged across the State during the hurricane. Of those, 927 were in Somerset County. Many of these
houses have been impacted further by the delays related to homeowners waiting for insurance proceeds and other funding
assistance. Several of the County's businesses were severely impacted by the storm. Many watermen had a significant loss of equipment and
building damage. It was reported that several hundred crab pots were lost during the storm. Many small businesses were damaged by high
winds and flooding.   On November 20, 2012, the State of Maryland was declared a major disaster area as the result of Hurricane
Sandy. Somerset County was the only county eligible for Individual Assistance from FEMA.   The State recieved $8,640,000 for housing and
economic development recovery activities in Somerset County in February 2013.
In November 2013, the State received an addiitonal $20 million to address unmet recovery needs from Hurricane Sandy, Hurricane Irene,
Tropical Storm Lee and the Derecho.  Regulations required that 80% of the award be spent in Somerset County.
 

Recovery Needs:

Housing:
In Somerset County, 927 houses were damaged.  Of this number, 10 were destroyed, 321 suffered major damage, 218 suffered minor
damage and another 378 were affected.  The State has awarded the CDBG disaster funds to Somerset County to implement a housing
recovery program that consists of rehabilitating and replacing houses. 
Economic Recovery:
Several of Somerset County's businesses  were severely impacted by the storm. Many watermen had a significant loss of equipment and
building damage. It was reported that several hundred crab pots were lost during the storm.   The State has awarded the CDBG disaster funds
to Somerset County for economic recovery activities including grants for watermen, facade improvements grants, and for working capital
and/or construction loans.  Funds are also being used for job training in conjunction with the Board of Education.
Infrasctructure:
Through a competitive process, the State awarded funds to Allegany, Charles, Dorchester, Garrett, and Somerset Counties to assist with
remaining recovery needs. The majority were for infrastructure projects.   
The activities to be funded under this Action Plan would benefit persons who meet specific eligibility qualifications. The qualifications include
but are not limited to: income, proof of storm damage, proof of homeownership, and proof of business ownership. All applications will be
received and processed under a first come/first served basis regardless of race, national origin or any other protected class. 
The State anticipates receiving Program Income from the Housing and economic activities. While a small amount may be generated through
the business loans prior to the expiration of the grant, most will be generated in the future. All housing assistance will be provided as deferred
loans which trigger payment upon sale or transfer of property after the grant is closed. The County will be required to submit an annual plan as
to the re-use if any Program Income received. If not used by the

Active

QPR Contact:Grant Status:
Dona Sorce

Grant Award Amount:
$28,640,000.00
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$0.00

N/A

$22,972,207.44

$161,525.00

$57,000.00

$0.00

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$28,647,000.00

$7,000.00 $7,000.00

Match Contributed

     Program Funds Drawdown

To Date

$22,940,795.61

$27,643,820.47

$28,647,000.00

Overall

Program Income Received

$7,000.00

$7,000.00

During this quarter, a number of activities were completed in DRGR. Additionally, the State has received
confirmation that the expenditure deadline for R8 activities will be extended to 10/1/22.  The State has revised these
activities in accordance with HUD guidance.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$588,254.00

$0.00

Actual

Limit on Public Services

$161,525.00

78.70%
76.74%

Overall Benefit Percentage (Projected)

$1,623,416.00

Requirement

Limit on Admin $1,432,000.00

$0.00

Limit on Admin/Planning

$4,296,000.00

Target

$5,728,000.00

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $27,558,746.00$21,766,400.00

County, the State will distribute the funds under the Community Development funding category. Any funds received while the disaster grant is
still active will be used for additional activities under approved Action Plan.
This Action Plan is an amendment to the State of Maryland’s Consolidated Plan which is a five-year planning document required by HUD that
sets out overall State wide goals and priorities for housing, community development, and economic development activities. The receipt of
CDBG Disaster funding requires the State to amend the Consolidated Plan to include the planned use and policies related to the distribution of
these funds. The funds will be awarded in rounds after the State does an amendment to the Action Plan.
Per the Consolidated Plan, the State has committed to affirmatively further fair housing and to comply with all executive orders and regulations
related to providing equal access to persons seeking assistance through programs funded with HUD funding. Under this grant, the State will
continue to ensure that no one shall be discriminated against or denied participation under the identified Disaster Recovery Programs. 
The State's grantees are required to comply with all federal and state regulations and policies to make fu

Recovery Needs:

nds available to all persons who qualify for assistance regardless of race, color, national origin, ethnicity, gender, disability, familial status,
marital status, age, religion or sexual orientation. In their outreach efforts, the County will utilize lists compiled by federal, state and county
emergency officials of houses and businesses impacted by the Hurricane. Additional efforts will market the availability of financial assistance
and specific requirements to all persons and business owners throughout the county. 

 
 
 

$0.00 $22,972,207.44Total Funds Drawdown

Most Impacted and Distressed Expended $57,000.00 $19,149,784.22
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

R1 - DR13-01, Administration $0.00 $200,000.00 $200,000.00

R1 - DR13-02, Economic Recovery $0.00 $1,050,000.00 $1,050,000.00

R1 - DR13-03, Housing Rehabilitation $0.00 $3,150,000.00 $3,150,000.00

R2 - DR13 - 03, Housing Rehabilitation $0.00 $85,204.00 $85,204.00

R2 - DR13-01, Administration $0.00 $188,254.00 $188,254.00

R2 - DR13-04, Public Facilities-LC $0.00 $2,190,579.67 $2,190,579.67

R2 - DR13-05, Public Facilities-Area $0.00 $2,056,178.34 $2,056,178.34

R2 - DR13-06, Acquisition $0.00 $339,259.00 $339,259.00

R2 - DR13-07, Waterway Improvements $0.00 $826,644.52 $826,644.52

R2 - DR13-08, Infrastructure Improvements $0.00 $1,268,420.47 $1,268,420.47

R2 - DR13-10, Removal of Slum/Blight $0.00 $35,000.00 $35,000.00

R2 - DR13-11, Planning $0.00 $588,460.00 $588,460.00

R3-DR13-01, Housing Rehabilitation $0.00 $1,100,000.00 $1,100,000.00

R4-DR-13-06, State Administration (Ext.) $0.00 $300,000.00 $0.00

R4-DR13-01, Economic Development $0.00 $179,586.64 $179,586.64

R4-DR13-01 Extended, Economic Development Extended $0.00 $80,413.36 $11,040.27

R4-DR13-02, Housing Rehabilitation $0.00 $1,828,317.91 $1,828,317.91

R4-DR13-02 Extended, Housing Rehabilitation Extended $0.00 $451,682.09 $311,442.15

R4-DR13-03, Administration $0.00 $200,000.00 $200,000.00

R4-DR13-05, Broadband Extension  Extended $0.00 $100,000.00 $0.00

R5-DR13-01, Public Facilities- Crisfield $0.00 $2,350,000.00 $2,350,000.00

R6-DR13-01, Public Facilities- P. Anne $0.00 $150,000.00 $150,000.00

R6-DR13-02, Waterway Improvements - Somerset $0.00 $4,557,271.26 $4,557,271.26

R6-DR13-02 (Ext.), Waterway Improvements - Somerset $0.00 $164,728.74 $10,200.00

R7-DR13-01, Public Improvements $0.00 $226,497.38 $226,497.38

R7-DR13-01(Ext.), Public Improvements(Ext.) $0.00 $318,502.62 $69,851.83

R7-DR13-03, State Administration (Ext.) $0.00 $200,000.00 $0.00

R8-DR13-01 (Ext.), Public Improvements(Ext.) $0.00 $4,105,000.00 $0.00

R8-DR13-06 (Ext.), R8 Planning (Ext.) $0.00 $357,000.00 $0.00
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Activities

R1 - DR13-02 / Economic RecoveryProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$777,430.00

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$777,430.00

$0.00

$0.00

$7,000.00

$777,430.00

$777,430.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1 - DR13-240377-75

$0.00

$7,000.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/27/2019

$0.00

To Date

07/25/2013

Direct ( Person )

$777,430.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Loans will be made availiabe to businesses impacted by the storm for working capital, construction, inventory, and/or
equipment.  Recipients may borrow up to $60,000 interest free for up to 10 years. 
There are no contracts over $25,000 with other organizations for this activity.

Location Description:

Somerset County, MD

Activity Progress Narrative:

Business Loans-R1 Phase1Activity Title:

Project Number:

R1 - DR13-02

Project Title:

Economic Recovery

$0.00     Program Funds Drawdown $777,430.00

$777,430.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/20# of Businesses 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R1 - DR13-03 / Housing RehabilitationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod Somerset County

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R1 - DR13-240377-45

Jan 1 thru Mar 31, 2019

Activitiy Category:

09/27/2019

To Date

07/25/2013

Direct ( HouseHold )

Responsible Organization:

Construction of new replacement housing Under Way

Somerset-Const of New Repl Housing R1 Phase 1Activity Title:

Project Number:

R1 - DR13-03

Project Title:

Housing Rehabilitation
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$2,661,410.09

Total Projected Budget from All Sources

Match Contributed

$2,661,410.09

$0.00

$0.00

$0.00

$2,661,410.09

$2,661,410.09

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

N/A

$0.00
$2,661,410.09

Most Impacted and Distressed Expended $0.00

Activity Description:

Deferred loans will be made available to replace house when it is determined that the costs to repair hurricane damage and
existing cose violations are 50% or greater than the current assessed value of the house. Loans will be deferred until the
property is sold ot transfered.  The full amount of the loan will be repaid to the County. 
There are no contracts over $25,000 with other organizations for this activity.

Location Description:

Somerset County, MD

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/10# of Housing Units 0

15/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 9/5 4/5 13/10# of Households 0 0 100.00

0 9/5 4/5 13/10# Owner Households 0 0 100.00

$0.00     Program Funds Drawdown $2,661,410.09

$2,661,410.09$0.00Total Funds Expended
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R2 - DR13-04 / Public Facilities-LCProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$489,894.57

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$489,894.57

$0.00

$0.00

$0.00

$489,894.57

$489,894.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-60

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

07/03/2018

$0.00

To Date

05/23/2014

Direct ( Person )

$489,894.57

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Funds will be used to design and construct an addition onto the Crisfield High School to be used for Head Start.  Under Round
5, funding will be used to demolish a building previously used for Head Start at 6 Asbury Ave. and construction of a building
addition at 210 N. Somerset Ave.
Project is complete and has been monitored.

Location Description:

210 N. Somerset Avenue, Crisfield, MD.

Activity Progress Narrative:

Somerset PF-Crisfield-LC R2Activity Title:

Project Number:

R2 - DR13-04

Project Title:

Public Facilities-LC

$0.00     Program Funds Drawdown $489,894.57

$489,894.57$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$610,000.00

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$610,000.00

$0.00

$0.00

$0.00

$610,000.00

$610,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-86

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

07/03/2019

03/26/2019

$0.00

To Date

05/23/2014

Direct ( Person )

$610,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds will be used to demolish the existing homeless shelter and construct a new one.  Activity received additional funds under
Round 6.

Location Description:

Somerset County, MD

Shelter is complete and is meeting the national objective.

Activity Progress Narrative:

Somerset County-PF-Princess AnneActivity Title:

Project Number:

R2 - DR13-04

Project Title:

Public Facilities-LC

$610,000.00$0.00Somerset County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 1

$0.00     Program Funds Drawdown $610,000.00

$610,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 212/35 0/0 212/35# of Persons 106 106 100.00

R2 - DR13-06 / AcquisitionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,259.00

Slums and Blight Charles County MD

Total Projected Budget from All Sources $99,259.00

$0.00

$99,259.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-80

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

N/A

07/03/2018

$0.00

To Date

05/23/2014

Direct ( HouseHold )

$99,259.00

Responsible Organization:

Acquisition of relocation properties Completed

Charles County- Acq. R2Activity Title:

Project Number:

R2 - DR13-06

Project Title:

Acquisition
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Match Contributed $0.00

$0.00

$99,259.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Funds will be used to acquire and demolish a house located in the floodplain that has suffered repetitive flood damage.

Location Description:

Charles County, MD

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $99,259.00

$99,259.00$0.00Total Funds Expended

R2 - DR13-07 / Waterway ImprovementsProject # / Title:

Grantee Activity Number:

Activity Status:

R2 - DR13-240378-85

Activitiy Category:

Dike/dam/stream-river bank repairs Completed

Garrett County Water Way Imp R2Activity Title:
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Projected Start Date:

Benefit Type:

Overall

$385,180.40

Low/Mod Garrett County

Total Projected Budget from All Sources

Match Contributed

$385,180.40

$0.00

$0.00

$0.00

$385,180.40

$385,180.40

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

$0.00

$0.00

N/A

09/27/2018

$0.00

To Date

05/23/2014

Area (  )

$385,180.40

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

Funds will be used to dredge the river and remove debris to prevent flooding and the impact of high water in accordance with
recommendations from the Army Corps of Engineers.

Location Description:

Potomac River, Kittmiller, 21538

Activity Progress Narrative:

Project Number:

R2 - DR13-07

Project Title:

Waterway Improvements

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $385,180.40

$385,180.40$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,000.00

Urgent Need Somerset County

Total Projected Budget from All Sources

Match Contributed

$25,000.00

$0.00

$0.00

$0.00

$25,000.00

$25,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-94

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

07/03/2018

$0.00

To Date

05/23/2014

Area (  )

$25,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:

Funds will be used to design shoreline stabilization activities in the Rhodes Point area off the coast of Smith Island to protect
against flooding and erosion.
Project is complete and has been monitored.

Location Description:

Somerset County, MD.

Activity Progress Narrative:

Somerset Waterway Imp-Urgent Need- R2Activity Title:

Project Number:

R2 - DR13-07

Project Title:

Waterway Improvements

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $25,000.00

$25,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,464.12

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$66,464.12

$0.00

$0.00

$0.00

$66,464.12

$66,464.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-13-240378-79

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

07/01/2018

$0.00

To Date

06/30/2014

Area (  )

$66,464.12

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:

Benefit Type and National Objective were changed to correct prior information.

Location Description:

Somerset County, MD

Activity Progress Narrative:

Princess Anne DrainageActivity Title:

Project Number:

R2 - DR13-07

Project Title:

Waterway Improvements

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $66,464.12

$66,464.12$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2 - DR13-08 / Infrastructure ImprovementsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,000.00

Low/Mod Somerset County

Total Projected Budget from All Sources $80,000.00

$0.00

$0.00

$80,000.00

$80,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-93

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

N/A

07/03/2018

$0.00

To Date

05/23/2014

Area (  )

$80,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Somerset County Utility Imp R2 Phase 1Activity Title:

Project Number:

R2 - DR13-08

Project Title:

Infrastructure Improvements

$0.00     Program Funds Drawdown $80,000.00

$80,000.00$0.00Total Funds Expended
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Match Contributed $0.00$0.00

Activity Description:

Funds will be used for improvements to the lift station which include the construction of a four foot high concrete wall and the
installation of a waterproof gate. */8 Benefit Type was changed to correct prior information.

Location Description:

Somerset, MD

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,188,420.47

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$1,188,420.47

$0.00

$0.00

$0.00

$1,188,420.47

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-96

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/27/2018

$0.00

To Date

05/23/2014

Area (  )

$1,188,420.47

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Funds will be used to repair and resurface streets within the City of Crisfield.

Location Description:

Citywide, Crisfield

Activity Progress Narrative:

Somerset County Street Repavement R2Activity Title:

Project Number:

R2 - DR13-08

Project Title:

Infrastructure Improvements

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,188,420.47

$1,204,060.47$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R3-DR13-01 / Housing RehabilitationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$981,945.00

Low/Mod Somerset County

Total Projected Budget from All Sources $981,945.00

$0.00

$0.00

$981,945.00

$981,945.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-DR13-240377-91

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

N/A

12/16/2018

$0.00

To Date

12/16/2014

Direct ( HouseHold )

$981,945.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

R3 Housing Authority ImprovementsActivity Title:

Project Number:

R3-DR13-01

Project Title:

Housing Rehabilitation

$0.00     Program Funds Drawdown $981,945.00

$981,945.00$0.00Total Funds Expended
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Match Contributed $0.00$0.00

Activity Description:

Rehabilitation improvements to the Crisfield Public Housing Authority property due to Hurricane Sandy.  All funds are spent.
Activity is complete and has been monitored.

Location Description:

Somerset County, MD

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R4-DR13-01 / Economic DevelopmentProject # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

R4-DR13-240380-75

Activitiy Category:

08/31/201810/19/2015

Econ. development or recovery activity that creates/retains Under Way

Business Loans Phase 2Activity Title:

Project Number:

R4-DR13-01

Project Title:

Economic Development
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Benefit Type:

Overall

$93,186.95

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$93,186.95

$0.00

$0.00

$0.00

$93,186.95

$69,186.95

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

$0.00

$0.00

N/A

$0.00

To Date

Direct ( Person )

$93,186.95

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

Business loans up to $60,000 to businesses affected by Super Storm Sandy.

Location Description:

Countywide in Somerset.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $93,186.95

$69,186.95$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

R4-DR13-02 / Housing RehabilitationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,828,317.91

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$1,828,317.91

$0.00

$0.00

$0.00

$1,828,317.91

$1,828,317.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-DR13-240380-45

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

$0.00

To Date

01/01/2015

Direct ( HouseHold )

$1,828,317.91

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new replacement housing Under Way

Activity Description:

Reconstruction of housing units damaged by Super Storm Sandy.

Location Description:

Countywide in Somerset County.

Activity Progress Narrative:

Replacement Housing Phase 2Activity Title:

Project Number:

R4-DR13-02

Project Title:

Housing Rehabilitation

$0.00     Program Funds Drawdown $1,828,317.91

$1,828,317.91$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R4-DR13-02 Extended / Housing Rehabilitation ExtendedProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$451,682.09

Low/Mod Somerset County

Total Projected Budget from All Sources $451,682.09

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R4-DR13-240380-45 Extended

Jan 1 thru Mar 31, 2019

Activitiy Category:

N/A

10/01/2022

To Date

02/12/2018

Direct ( HouseHold )

Responsible Organization:

Construction of new replacement housing Under Way

Replacement Housing Ph 2  ExtendedActivity Title:

Project Number:

R4-DR13-02 Extended

Project Title:

Housing Rehabilitation Extended
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Match Contributed $0.00

$0.00

$451,682.09

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$311,442.15

Most Impacted and Distressed Expended $0.00

Activity Description:

Replacement of houses destroyed by Hurricane Sandy

Location Description:

Somerset County Maryland

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$311,442.15$0.00Somerset County

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

3 5/1 3/0 8/1# of Households 5 8 100.00

3 5/1 3/0 8/1# Owner Households 5 8 100.00

$0.00     Program Funds Drawdown $311,442.15

$311,442.15$0.00Total Funds Expended

R5-DR13-01 / Public Facilities- CrisfieldProject # / Title:

Grantee Activity Number: R5-DR13-240381-83
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Projected Start Date:

Benefit Type:

Overall

$2,350,000.00

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$2,350,000.00

$0.00

$0.00

$0.00

$2,350,000.00

$2,350,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

08/31/2018

$0.00

To Date

12/22/2015

Direct ( Person )

$2,350,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Activity involves the demolition of a property used for Head Start located 6 Asbury Ave under R2 and the construction of an
addition that will house the Head Start program at 210 N. Somerset Ave.

Location Description:

210 N Somerset Ave, Crisfield 21817

Activity Progress Narrative:

Head StartActivity Title:

Project Number:

R5-DR13-01

Project Title:

Public Facilities- Crisfield

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $2,350,000.00

$2,350,000.00$0.00Total Funds Expended

27

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R6-DR13-01 / Public Facilities- P. AnneProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

Low/Mod Somerset County

Total Projected Budget from All Sources $150,000.00

$0.00

$0.00

$150,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R6-DR13-240381-82

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

N/A

01/31/2018

03/26/2019

$0.00

To Date

02/22/2016

Direct ( Person )

$150,000.00

Responsible Organization:

Acquisition, construction,reconstruction of public facilities Under Way

Homeless ShelterActivity Title:

Project Number:

R6-DR13-01

Project Title:

Public Facilities- P. Anne

$150,000.00$0.00Somerset County

$0.00     Program Funds Drawdown $150,000.00

$150,000.00$0.00Total Funds Expended
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Match Contributed $0.00

$150,000.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Funds for homeless shelter in Princess Anne.

Location Description:

12518 Somerset Avenue, Princess Anne, MD  21853.

Shelter is complete and has met that national objective. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 153/35 0/0 153/35# of Persons 106 106 100.00

R6-DR13-02 / Waterway Improvements - SomersetProject # / Title:

Grantee Activity Number:

Activity Status:

R6-DR13-240382-81

Activitiy Category:

Dike/dam/stream-river bank repairs Under Way

Rhodes Pt Shoreline Stabilization - SomersetActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$4,307,271.26

Urgent Need Somerset County

Total Projected Budget from All Sources

Match Contributed

$4,307,271.26

$0.00

$0.00

$0.00

$4,307,271.26

$4,307,271.26

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

$0.00

$0.00

N/A

01/31/2018

$0.00

To Date

02/22/2016

Area (  )

$4,307,271.26

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

Stabilize the shoreline on barrier islands off of Smith Island.

Location Description:

Rhodes Point, Smith Island, Somerset County, MD.

Activity Progress Narrative:

Project Number:

R6-DR13-02

Project Title:

Waterway Improvements - Somerset

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $4,307,271.26

$4,307,271.26$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Somerset County

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$250,000.00

$250,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R6-DR13-240382-82

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/31/2018

$0.00

To Date

02/22/2016

Area (  )

$250,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Construction of a jetty.

Location Description:

Rhodes Point, Smith Island. Somerset County, MD.

Activity Progress Narrative:

Rhodes Pt JettyActivity Title:

Project Number:

R6-DR13-02

Project Title:

Waterway Improvements - Somerset

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $250,000.00

$250,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R7-DR13-01 / Public ImprovementsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$106,497.38

Low/Mod Somerset County

Total Projected Budget from All Sources $106,497.38

$0.00

$0.00

$106,497.38

$106,497.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R7-DR13-240383-11

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

N/A

03/31/2019

$0.00

To Date

03/31/2017

Area (  )

$106,497.38

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Fairmount Wastewater Decom. EngineeringActivity Title:

Project Number:

R7-DR13-01

Project Title:

Public Improvements

$0.00     Program Funds Drawdown $106,497.38

$106,497.38$0.00Total Funds Expended
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Match Contributed $0.00$0.00

Activity Description:

Engineering and related services to decommission the existing wastewater plant in Fairmount and extend a line to Westover to
connect with the Princess Anne system.

Location Description:

Fairmount to Westover , Somerset Count MD

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,000.00

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$120,000.00

$0.00

$0.00

$0.00

$120,000.00

$120,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R7-DR13-240383-82

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

03/31/2019

03/26/2019

$0.00

To Date

03/31/2016

Direct ( Person )

$120,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Additional funds to a demolition and reconstruction of a homeless shelter that was funded in Phases 1 and 3.

Location Description:

Princess Anne, Somerset County, MD

Shelter is complete and has met the national objective.

Activity Progress Narrative:

Homeless ShelterActivity Title:

Project Number:

R7-DR13-01

Project Title:

Public Improvements

$120,000.00$0.00Somerset County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $120,000.00

$120,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 153/35 0/0 153/35# of Persons 106 106 100.00

R8-DR13-06 / Strategic Economic Analysis ExtendedProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

N/A Somerset County

Total Projected Budget from All Sources $300,000.00

$0.00

$0.00

$300,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R8-DR13-240384-10 (Ext.)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

N/A

12/31/2019

$0.00

To Date

12/01/2017

Area (  )

$0.00

Responsible Organization:

Planning Under Way

Strategic Economic Opportunities Analysis (Ext.)Activity Title:

Project Number:

R8-DR13-06

Project Title:

Strategic Economic Analysis Extended

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Funds will be used for a Strategic Economic Analysis.

Location Description:

Somerset County, MD

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,000.00

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$57,000.00

$7,000.00

$0.00

$0.00

$57,000.00

$57,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R8-DR13-240384-16 (Ext.)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

08/11/2019

03/26/2019

$7,000.00

To Date

08/11/2017

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$57,000.00

Planning Under Way

Activity Description:

Preparation of feasibility study to evaluate conditions of a community building and estimate costs for hazard remediation and
renovation.

Location Description:

Crisfield, Somerset county, MD

Somerset County has procured for this activity and the activity is underway.  */* Activity is complete and all funds are drawn.

Activity Progress Narrative:

Crisfield Armory Feasibility Study (Ext.)Activity Title:

Project Number:

R8-DR13-06

Project Title:

Strategic Economic Analysis Extended

$57,000.00$57,000.00Somerset County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

$0.00     Program Funds Drawdown $0.00

$57,000.00$57,000.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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